ANNEX 6 - THE PROJECT'S GANTT CHART

YEAR 🗪	2013			2014				2015				
Quaternary -	Q1	Q2	Q3	Q 4	Q5	Q6	Q7	Q 8	Q9	Q 10	Q 11	Q 12
ACTIVITY / ACTION												
1PREPARATORY ACTIONS & EQUIPMENT AQUIS.												
Appointment of project staff & Steering comm												
Recruitment of staff on contract basis												
First tender documents												
Two D-Cabin 4 WD light trucks		<u> </u>										
One 1-ton fire vehicle												
Other equipment												
2 IMPROVEMENT OF RESTORATION TECHNIQUES												
Services of consultant on mine restoration		1	I	1		1	Ι	l				
Data collection on restored sites												
Staff training on hydro-seeding	1											
	1											
Staff training on safety measures	-						_					
• Prepar. & publ. of manual on invas. spp. removal								E—				
Study visit of 3 foresters to Norway								<u> </u>				
Biodiversity training seminar								$\overline{}$				
Preparation & publication of restoration manual						<u> </u>			7			_
3 LANDSCAPING OF THE MINE CORE			L	_				-	-			
Preparation of architectural plans (consultants)												
Creation of the artificial pond								V				
Planting of hygrophilous vegetation												
Construction of walkway												,
Paving of road & tiding up of access routes												
Development of visitor facilities												
Quaternary -	Q1	Q2	Q3	Q 4	Q5	Q6	Q7	Q8	Q9	Q 10	Q 11	Q 12
4 WILDLIFE CONSERVATION								Ļ				$\overline{}$
Installation of bird nests												
Provision of watering points												
Planting of fruit trees												
Sowing of fodder herbaceous plants												
Improving roosting sites for bats												
Construction of stone walls												
5 MINE RESTORATION				\	<u>/</u>			\	/			V
Reshaping / stabilization of mine wastes												
Ground preparation (topsoil, pits, laying topsoil)												
Supply of propagation material (seeds & plants)												
Sowing & planting & hydro-seeding												
	1											
Maintenance (tending & beating up)												
Maintenance (tending & beating up) Removal of invasive species												
Removal of invasive species												
Removal of invasive species PUBLICITY												
Removal of invasive species GPUBLICITY Press release Three articles about the project												
Removal of invasive species FUBLICITY Press release Three articles about the project Four posters												
Removal of invasive species FUBLICITY Press release Three articles about the project Four posters Two leaflets												
Removal of invasive species PUBLICITY Press release Three articles about the project Four posters Two leaflets Project's website												
Removal of invasive species FUBLICITY Press release Three articles about the project Four posters Two leaflets Project's website Three information events												V
Removal of invasive species PUBLICITY Press release Three articles about the project Four posters Two leaflets Project's website Three information events Two billboards												V
Removal of invasive species PUBLICITY Press release Three articles about the project Four posters Two leaflets Project's website Three information events Two billboards Commemorative plaque												V
Removal of invasive species PUBLICITY Press release Three articles about the project Four posters Two leaflets Project's website Three information events Two billboards											V	V